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From: Abrams, Nancy
Sent: Tuesday, September 19, 2017 3:33 PM
To: Snowbarger, Robert; Vargo, Steve; Smith, Monica; Carroll, Craig; Mason, Steve; Webster, Susan; 

Smalley, Bryant
Cc: R6HarveyInfo; Mayer, Richard; Miller, Gary
Subject: FW: USACE SITREP - 18 Sep 17
Attachments: USACE SITREP - 18 Sep 17.docx; Montgomery County Security Landfill 9-18-2017.JPG; 14125 Cardinal 

Ln Houston 9-17-18.jpg; Houston Zone 11C 9-18-17.jpg

USACE Sitrep 

‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Mckay, Timothy L CIV USARMY CEMVK (US) [mailto:Timothy.L.McKay@usace.army.mil]  
Sent: Tuesday, September 19, 2017 3:28 PM 
To: Leblanc, Edward L III CIV CPMS (US) <Edward.L.LeBlanc.III@usace.army.mil>; Lyssy, Gregory 
<lyssy.gregory@epa.gov>; Eric.Schreckengost@fema.dhs.gov; Shoshana.Resnick@fema.dhs.gov; Ansley, Hubert R (Bo) 
CIV USARMY CESAM (US) <Hubert.R.Ansley@usace.army.mil>; CESWG‐EOC <EOC.CESWG‐EOC@usace.army.mil>; 
CESWF‐EOC, EOC <CESWF‐EOC@usace.army.mil>; Lammers, Gary D CIV USARMY CEMVK (US) 
<Gary.D.Lammers@usace.army.mil>; Fogarty, John G Jr CIV USARMY CEMVN (US) <John.G.Fogarty@usace.army.mil>; 
Powers, Robert E II CIV USARMY CENAB (US) <Robert.E.PowersII@usace.army.mil>; Furr, Tony 
<tony.furr@fema.dhs.gov>; Blanton, Valerie <Valerie.Blanton@dps.texas.gov>; FLETCHER, Patricia M (Patsy) CIV 
USARMY CEHQ (US) <Patsy.L.Fletcher@usace.army.mil>; Stark, Kerri D CIV USARMY CESWT (US) 
<Kerri.Stark@usace.army.mil>; Hargis, Edwin C CIV USARMY CESWL (US) <Edwin.C.Hargis@usace.army.mil>; Baird, 
Charley <Charley.Baird@fema.dhs.gov>; Oberle, Timothy N CIV USARMY CESAM (US) 
<Timothy.N.Oberle@usace.army.mil>; Dunn, Melinda <Melinda.Dunn@fema.dhs.gov>; Slie, Brian 
<Brian.Slie@fema.dhs.gov>; Boone, William <William.Boone@fema.dhs.gov>; Clark, Mark D CIV USARMY CEHQ (US) 
<Mark.Clark@usace.army.mil>; Randon, Frank CIV CEHQ NCR2 (US) <Frank.Randon@usace.army.mil>; 
Stuart.W.Kuehn@aphis.usda.gov; Elizabeth.D.Kelpis@aphis.usda.gov; Jimmy.W.Wortham@aphis.usda.gov; Soberal, 
Elizabeth <Elizabeth.Soberal@fema.dhs.gov>; Walsh, Chris <Chris.Walsh@fema.dhs.gov>; Harris, William 
<William.Harris@fema.dhs.gov>; McAteer, Mike <mcateer.mike@epa.gov>; Ramsbottom, Stephen E CPT USARMY 
CESPL (US) <Stephen.E.Ramsbottom@usace.army.mil>; Letarte, Mathew R <Mathew.R.Letarte@usace.army.mil>; 
Barb.Sturner@fema.dhs.gov; tarisha.cockrell@fema.dhs.gov; robert.chapman.2@fema.dhs.gov; 
Christopher.Dooley@fema.dhs.gov; jesse.jacksonjr@fema.dhs.gov; Wilson, Clint A CIV USARMY CEERD‐CERL (US) 
<Clint.Wilson@usace.army.mil>; Mayer, Richard <mayer.richard@epa.gov>; Snowbarger, Robert 
<Snowbarger.Robert@epa.gov>; Abrams, Nancy <Abrams.Nancy@epa.gov>; eugene.bricklemyer@fema.dhs.gov 
Subject: USACE SITREP ‐ 18 Sep 17 

Please see attached SITREP.  

Thanks, 

Tim McKay 
Debris OE 
662‐299‐6375 



 
USACE SITREP 

DEBRIS 
18 September 2017 

 
Mission:  Provide Technical Assistance for Debris Recovery per FEMA direction. 
 
USACE TA Reps: 
 

Name Role Location 
Edward LeBlanc Debris SME, Team Leader JFO, Austin 
   
Erica Mark Debris SME, Field Lead Field, Team 1 
Arianna Raymundo Debris SMS Field, Team 1 
Heather Grommet Debris SMS Field, Team 1 
Jonathan Whipple Debris SMS Field, Team 1 
Steve Sabillo Debris SMS Field, Team 1 
Jasper Lummus Debris SME Field, Team 1 
Piper Hendershot Debris SMS Field, Team 1 
John Fogarty Debris SME, Field Lead Field, Team 2 
Issac Brown (Ike) Debris SMS Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Michelle Lockhart Debris SMS Field, Team 2 
Kim Codde Debris SMS Field, Team 2 
Jamie Ramirez  Debris SMS Field, Team 2 
Steve Pittman Debris SMS Field, Team 2 
Jennifer Olsson Debris SMS Field, Team 2 
Deb Lewis Debris SMS Field, Team 2 
Robert Powers Debris SME, Field Lead Field, Team 3 
Sandy Gibson Debris SMS Field, Team 3 
Steve Lindamood Debris SMS Field, Team 3 
Gary Lammers Debris SME Field, Team 3 
Robert Stewart (Mike) Debris SMS Field, Team 3 
Paul Richards (William P.) Debris SMS Field, Team 3 
Scott Brown Debris SMS Field, Team 3 
Adan Prado Debris SMS Field, Team 3 
Dana Wyatt Debris SMS JFO Hotline 
Faith Bender Debris SMS JFO Hotline 
   
Lamar Jenkins Debris SME,CoTeam Lead JFO 
Tim McKay Debris SMS JFO 

 
 
 



I. Current Field Ops 

a) Technical Assistance 

 
Team 1 

 i) Victoria 
(1) Mobilized to the DMS located 22900 NW Zac Lentz Pkway, Victoria, TX 
77905. Followed a County truck to Fox Road. Debris was adjacent to farm 
land and consisted entirely of vegetative. 
(2) Drove to composting facility to see how preparations are going for the 
expected incoming mulch. Met with Kim McGill (361)655 -6126. She 
explained the whole operation and how the mulch is processed. She was very 
knowable about her profession and I felt very comfortable that the composting 
facility could handle the incoming mulch. 
(3) Called and talked with Precinct 3 Commissioner, Gary Burns (361)220-
2284. He was very satisfied with the progress of the debris mission and had 
no concerns that needed to be addressed at the time.  

ii) Refugio County  
(1) Continuing coordination with Refugio County – Contractors have received 
copies of the permit at the Fairgrounds. Work is in progress for updating 
permits at the Tivoli and Baysite DMS sites.  
(2) Coordination is ongoing with FEMA (Michael Hau and Jeff Volkman) to 
ensure the pickup of debris in Woodsboro (4th and Rogers st) by the 
contractor is within guidelines.  
(3) Contractor states that the mixed debris on site in Woodsboro needs to be 
segregated into C&D, electronics and any white goods.  

 iii)  Sinton, TX 
(1) Contractor was operating three trucks from the McCambell Porter Airport 
location. Two monitors and Whit Barton on site. Observed all three trucks 
entrance and egress – trucks were not full and the monitors was calling that 
appropriately. Trucks were leaving empty. Observed one self-loading truck in 
the field – it was being monitored and operating safely  

iv) Matagorda 
     (1) Debris SME phoned Denise Fortenberry, Matagorda Co, TX, city atty to 

discuss operation as Ashbritt has left Matagorda county as debris contractor. No reply. 
     (2) Debris SME contacted Marla Jasek, Bay City Mgr.  They are using county 

resources to pick up debris as Ashbritt has abandoned the Matagorda area. They are 
going to have one city crew on brush and WCA, their sanitation contractor, is going to 
pick up the C&D.  The county has put in a request to the DDC for assistance from 
TxDOT.  They are hoping to get a gradall and 3 dump trucks from the State to help with 
brush. 

Palacios has asked for 2 crews from TxDOT. 
County will be working in the unincorporated areas. 
Bay City will all be using the sites registered by the county for disposal.  Their city 

brush site is still for residential use only and that has slowed down considerably. 
 



     (3) Debris SME toured: 
 a. Cedar Lane, TX - 0 debris 
 b. Wadsworth, TX - approx. 20 cy veg debris observed 
 c. Collegeport, TX - 0 debris 
 d. Tres Palacios Oaks, TX - 0 debris 
 e. Blessing, TX - approx. 40 cy veg debris observed. 
v) Wharton 
    (1) Debris SMEs observed CERES (debris contractor), along with Tetra Tech 

(debris monitor) at C&D loading site in the City of Wharton, TX; see pic no. 2539, 
attached.  Also visited TDS for City of Wharton, TX; GPS coords: N 29 21 31.59, W 96 
05 40.99. 
               (2) Debris SME made contact with Mr. Rob Ezelle, PM w/Tetra Tech, who will 
furnish daily and accumulative debris production totals for City of Wharton, TX debris 
removal.  "rob.ezelle@tetratech.com."  Ph. No.: 386-307-3401. 
               (3) Debris SMEs met with Mr. Andy Kirkland, Wharton Co, TX County 
Coordinator.  Mr. Kirkland furnished County Precincts 1 and 2 contact info for 
daily/accumulative debris production totals (operating by paying by the ton); they are 
Mr. Richard Zahn, richard.zahn@co.wharton.tx.us, phone no.: 979-532-1991, precinct 
1, and, Mr. Chris King, d.chris@co.wharton.tx.us, phone no.: 979-282-1816, precinct 2.  
Debris SME emailed these two gentlemen requesting their daily/accumulative debris 
tonnage totals. 

vi)  Port Aransas 
     (1) Meeting with FEMA (Bob Chapman & Billie Jacobs), Port Aransas City 

Mgr. (David Parsons) and John Lopez with Metric.  Discussed eligibility for PPDR and 
private roads.  Per Bob Chapman, commercial one pass is authorized – USACE must 
monitor closely as there is a $1.00 difference in PPDR & roadway pick-up.  Per John 
Lopez with Metric the total CY on Port Aransas is approx. 250K CY -  90% is C&D 

     (2) Met with the new True North supervisor for Aransas Pass DMS and QAs - 
Gary Schmit. 
     (3) Aransas Pass has active chipping occurring at DMS, only vegetative 

hauling being done.  
     (4) Ingleside – 4th Street DMS started C&D Sunday 17 SEP 2017.  Only 4 

trucks running 18 SEP that are dumping at 4th Street & Airport (8 trucks total in the area 
but 3-4 were broken down). 

     (5) Monitored C&D debris removal operations in Ingleside by the Bay on 
Bayshore Drive.  4 trucks, only 2 monitors. Observed a truck being loaded with no 
monitor in sight. Mark contacted True North supervisor, Donal Wright and notified lack 
of oversight/monitors during removal operations 

     (6) Monitored debris operations in Rockport-Fulton, Holiday Beach, Lamar 
and Copano Cove. Spoke with Thompson at Transfer Station. Trucks continuing to 
remove vegetative and C&D debris and white goods throughout county.  

a. 9 trucks removing vegetative debris in Rockport-Fulton. 2 trucks 
removing vegetative debris in Holiday Beach / Lamar. 

b.  2 dump trucks transferring C&D from transfer station to Airport DMS, 
and 2 trucks continue to remove C&D debris in Rockport-Fulton.  



c. Leaner/hanger removal anticipated to start week of 18 September.
Trucks certification underway. 
d. Holiday Beach DMS started chipping the vegetative debris.

     (7) TXDOT is continuing to remove vegetative and C&D debris from the state 
highway right of way. Removal ongoing on TX-188 and on FM-1069. Notified that the 
Hwy 35 Bypass DMS is now permitted. 

     (8) Attended 1100 hour debris coordination meeting at County EOC. County 
EM had submitted STAR request for debris removal assistance. TXDOT is supporting 
removal along state highways, city and county road ROWs—priority areas are state 
highways. TXDOT started removing debris from Copano Cove this past weekend to 
provide additional support in this priority area (private water system maintainer unable 
to access water meters due to debris). County will be coordinating further with TXDOT 
and Crowder Gulf to set debris removal areas for each team.   

     (9) Thompson reports the following collected debris to date (as of 16 
September 2017): 

a. Vegetation – 168,482 CY
b. C&D – 9,528 CY (no change)
c. Mulch – 6,020 CY
d. White Goods –  1,040
e. White Goods (hazardous) –  1,495

Team 2 
vii) Harris

(1) Debris SMS visited Tomball DMS at 27101 Tortuga, Tomball, TX. Spoke 
with TetraTech monitors and observed them giving load percentages to trucks 
coming in, and verifying empty when exiting, photo attached, 94 loads hauled 
in as of 1400 hrs. Majority of loads were 80-90%.  County has 39 truck loads 
into the DMS, 11 loads hauled out to Fairbanks landfill. 
(2) Drove south of Spring Creek in Harris County and found debris along 
Rosewood Trl, Sandpiper Ln, and Rosebud Ln.  No debris removal noted.   
(3) Debris SMS visited Harris County truck certification yard at 0808hrs hrs 
was given a unit count of 302 on road.   
(4) Arrived Zone 3H2C Rifleman St, Cypress. Noticed spotter and loaders 
performing good cleanup in this area. FEMA representatives going door to 
door meeting with residents. 
(5) Arrived on Chaville St, Cypress Zone 3H2C.  Noticed loading of 
vegetation.  This crew is working very unsafe.  Noticed monitor not observing 
loading operations.  Operators of equipment allowing helpers to ride on 
machines while in operation.   
(6) Arrived onsite in Zone 4S8D, Jaycreek, Cypress.  Noticed crew loading 
debris with skid steer not much debris left in this area.  Noticed monitor sitting 
in chair not observing loading operations. 
(7) Arrived on Landview Dr, noticed 2 sets of monitors and trucks.  Contractor 
performing poor cleanup.  There is debris scattered throughout the street on 
this block.  Noticed monitor sitting in vehicle while loading operations are 
being performed.   



(8) Debris SME canvassed areas in Humble.  Noted significant debris 
remaining on Ramblewood Dr.  In the Forest Glade/Forest Vista area crews 
have removed majority of the debris and appear to be making second pass. 

viii) City of Houston 
     (1) Debris SMS arrived onsite Zone 11C, City of Houston.  Noticed Ricelli 

Enterprises out of Syracuse, New York is onsite beginning hauling operations.  
Significant debris being removed from this area.  Spotter and loaders doing good 
cleanup in this area.  Noticed approximately 3000+ cy in 3 block radius of Cardinal 
Street. 

    (2) Debris SMS visited the City of Houston truck certification yard on 
Beaumont.  Found around 30 trucks lined up awaiting certification. Spoke with both RPF 
(DRC's 1st tier sub-contractor) and Tetra Tech.  Each stated they expected around an 
additional 100 new trucks today for certification, putting the number of operational well 
over 200. It was apparent the certification process is slow, as some drivers have been 
lined up over 4 hours and still had not been able to even enter the yard. 

    (3) Tetra Tech indicated the City had brought in Ceres for additional debris 
operations.  RFP had wall maps in their office trailer which had been highlighted to 
show current and completed clean-up locations.  Pictures of maps were taken to 
distribute to team members.  RPF stated zone 11 would show a strong presence today.  
Several, newly certified, large round bottom truck/trailers were observed in zone 11 
along Briar Drive.  Williams attended City of Houston daily debris status meeting.  
Emphasis was on working the 22 affected areas 

ix)  Chambers 
    (1) Debris SMS visited landfill in Anahuac. Spoke with True-North monitor, 1 

truck running, 2 loads in as of 1630 hrs. Both at 95%. 
    (2) True North, Crowder Gulf, and the County met today, and the County is 

going to keep Crowder Gulf to do the debris hauling.  Spoke with Danny from True 
North, they are estimating 15,000 to 20,000 cy, the original estimates were 100,000 to 
150,000 cy. 

   (3) First pass is done in Legends Bay neighborhood, first pass of Hwy 246 
should be complete sometime tomorrow. They plan to start the second pass on Friday 
in Legends Bay with 4 self-loaders, 2 trucks also scheduled to pick up debris in the 
Winnie neighborhood. Total of 6 trucks planned for Friday. 

True-North POC, Grady Clay contact info: 817-372-4187.   
x) Montgomery County 
   (1) Debris SMS visited DMS site at intersection of Hwys 1314 and 242, spoke 

with TetraTech monitors and observed them giving load percentages to trucks coming 
in, verifying empty upon exit, 53 loads yesterday, 3 loads today as of 0840 hrs.  Majority 
of the loads were over 80%.  6 loads hauled out yesterday to Security Landfill at 19248 
Hwy 105.  Observed separating white goods, e-waste, and hazardous waste at the 
DMS. 

   (2)Observed Crowder-Gulf truck waiting to be loaded in the Woodloch township 
in Conroe. Truck was not currently being loaded because the driver was waiting for keys 



to the bobcat. Spoke with TetraTech monitor at 0930 hrs, truck hadn't loaded at all this 
morning. 

   (3) Visited Security Landfill at 19248 Hwy 105, spoke with TetraTech monitor 
and observed them giving load percentages to truck coming in, 3 trucks, 5 loads as of 
1000 hrs., 4 trucks were at 90% and 1 at 85%.  Hauling from Montgomery DMS. 

   (4) Visited DMS site at 1130 Pruitt Rd, Spring, TX, Spoke with monitors and 
observed them giving load percentages to trucks coming in, and verifying empty when 
leaving, 3 trucks hauled in, 6 loads out as of 1030 hrs.  Loads have mostly been 85-
90%. 

   (5) Texas DOT has 11 trucks, 16 loads in so far. 
   (6) Drove north of Spring Creek in Montgomery County along Mueschke Rd 

and Rosehill Church Rd and the nearby neighborhoods, no debris noted. 
 
Team 3 
xi)  Jefferson   

               (1) Met at Jefferson County Courthouse with the EMC, Greg Fountain, and the 
Assistant EMC, Michael White. They supplied us with maps of the county and described 
areas of the county that were impacted. Mr Fountain also estimated that there was 
150,000 CY of debris based on the 2957 homes impacted in Jefferson County. Mr. 
Fountain agreed to add us to the daily report emails from DRC, debris contractor, as 
well as Tetra Tech, the monitoring firm. 
               (2) Working in Jefferson County, TX, Debris SMS traveled to China, TX to 
estimate the quantity of debris and contact local officials to gain the most recent 
information available. We met with the mayor of China, Mayor William Sanders. He 
informed us that he estimated 25 homes where impacted by flooding. The Mayor also 
noted that some homeowners were just now returning to China since the hurricane. The 
total amount of ROW debris estimated in the city of China, TX was 80 CY. Note: 
Several utility trailers loaded with debris were seen in yards, so it appears that some 
property owners are hauling some debris on their own. The City of China debris is 
planned to be removed under a “Mutual Aid Agreement” with Jefferson County. 
  xii)  Hardin  
      (1) Conducted debris estimates in Hardin County.  
 xiii) City of Orange 
      (1)  Started hauling today. They will be providing USACE daily totals. 
 xiv) Newton County 
      (1)  Met with Newton County EM Olen Bean received Maps and contracts. 
Deweyville is the hardest hit the rest is spread throughout the county a lot of rural roads. 
Crowder Gulf and Thompson are the contractors. 
 xv) Jasper County 



      (1) Contacted EM Billy Smith he informed Debris SMS they had little debris 
and will handle it with force labor. No assistance needed. 
 xvi) Sabine County 
      (1) Contacted K.K. Lloyd they have mostly road damage. They have 147 
applicants for IA at this time. No assistance needed for Debris. 
 xvii) City of Nome 
      (1) Made contact with the City Clerk, Mary Ray, at City Hall. Mrs. Ray 
informed us that the Mayor was out of town and could not be reached. Mrs. Ray 
informed us of the areas of Nome effected by flooding, and also supplied us with the 
contact information of the Jefferson County Emergency Management Coordinator 
(EMC), Mr. Greg Fountain. We completed estimates within the city and the total amount 
of ROW debris estimated was 1,700 CY. Note: Several citizens from Nome are 
apparently burning their debris. 
 
Future Operations 

a) Technical Assistance 
i) Team 1 –Observe operations at the compositing facility that is supposed to 

start operating soon. 
ii) Team 1 - Attempt to contact Precinct 2 Commissioner 
iii) Team 1 - Clarify any questions or comments with local city and county 

officials about events that took place over the weekend 
iv) Team 1 - Ensure that both additional DMS sites in Refugio County have been 

permitted 
v) Team 2 - Monitor debris operations in Fort Bend, Brazoria and Galveston 

County 
vi) Team 2 - Monitor debris operations in Harris County 
vii) Team 2 - Monitor debris operations in City of Houston  
viii)Team 2 -Continue to coordinate with municipalities, update debris County/City 

database. 
ix) Team 3 -Conduct estimating in Hardin County  
x) Team 3 - Conduct estimating in Orange County 
ix)  Team 3 – Start debris estimating in Newton County 
 





29°45'59'' N 95°35'31'' W 71°E COURSE 86° GPS 
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